

Construction: Week of 12/10/18

Construction Activity – Dec 10 to Dec 14

▪ Locations & Type of Construction Activity:

- All areas, permanently install Phase 2 traffic control. This traffic control will restrict the entire corridor to one lane only with limited parking due to the bus island construction.
- Broadway, Main to Pacific Segment:
 - Replace sidewalk next to Broadway parking structure and Library on Monday
 - Complete installation of waterline from Chestnut to Magnolia by Tuesday.
 - Complete all remaining misc sidewalk and curb replacements by Tuesday.
 - Complete Bus Islands at Maine, Magnolia & Chestnut by Tuesday.
 - Help City Water install a Fire Hydrant on Tuesday
 - Complete trench restoration and paving Wednesday overnight.
 - Complete sidewalk replacement and irrigation work on the north side of Broadway between Chestnut and Cedar for new trees
 - Microsurface on Wednesday and Thursday
 - Cat-track for striping.
- Broadway, Pacific to Alamitos Segment (South Side):
 1. Removal of Curb, gutter and sidewalk from Alamitos to Elm including Curb Ramps
 2. Placement of Curb & Gutter, driveways and Curb Ramps
 3. Start on excavation and placement of Bus Islands at Long Beach (2 of

them, 1 Bus Island and Lay Over Pad) and Atlantic.

4. install Fiber Optic Conduit from Pacific to the Promenade.

- 3rd St, Magnolia to Pacific Segment (North Side):

- Curb, Gutter & Sidewalk replacement
- Bus Shelter removal.
- Microsurface on Wednesday and Thursday
- Cat-track for striping.

- 3rd St, Pacific to Alamitos Segment (North Side):

- Repair grade and pour Bus Island at the Promenade
- Removal of Curb, gutter and sidewalk from Alamitos to Elm including Curb Ramps
- Placement of Curb & Gutter, driveways and Curb Ramps.

- ***Construction Hours: Generally 7:00 am to 3:30 pm, however, if demolition or construction needs to occur in front of a business that opens early, work may be scheduled into the early hours of the morning or late in the afternoon.***

- **Impacts:**

- Only 1 lane of through traffic will be provided on each street throughout the length of the project. Parking will be available in the coned areas where construction is not occurring. This will not be advertised.
 - The bike lane is closed on both streets indefinitely.
 - Pedestrian access is 100% and detours are provided (w/ flagman in some cases) where construction activities necessitate a closure of the sidewalk.
 - Bus stops are still in operation, relocated bus stops will go into effect this week.
 - There is a lot of demolition scheduled, we will try to keep it between 8 to 3 if possible.
- **The Contractor is trying to pave out the job the week of**

Dec 17th and be complete with Striping for Christmas. This is not likely anymore, more realistic is to be paved after the New Year given the two weeks of rain and the number of Curb Ramps and Alley Aprons that still need to be removed and replaced.

To learn more about the project visit DowntownLongBeach.org/construction. For questions and concerns call the City of Long Beach Public Works hotline (562) 463-4465.